Statement of Work (SOW)

Project Title: Peer-to-Peer University Tutoring Platform with Personalized Recommendation System
Date: 2/11/2026
Prepared By: group 43: Yukta Menon, Sujan Vadla, Hridya Reddy, Bharat Reddy, Pranishk Reddy

---

1. Introduction

This Statement of Work (SOW) outlines the objectives, scope, deliverables, and responsibilities for the development of a University-Based Peer-to-Peer Tutoring Platform. The platform aims to enable students within the same university to offer and book tutoring sessions, manage schedules, communicate through a booking-based messaging system, and provide feedback through a structured review system. Additionally, a recommendation engine to suggest tutors and learning paths based on student activity and booking history.

---

2. Scope of Work

- **Project Description:**
  The project involves designing and developing a full-stack web application that allows university students to register as either tutors or learners. Students can search for tutors based on subjects, price, rating, and availability, request sessions, communicate via per-booking messaging, and leave reviews after session completion.
- **Objectives:**

- Develop a secure user authentication system.
- Implement tutor profile management with availability scheduling.
- Enable filtered tutor search functionality.
- Design a booking system with defined states.
- Integrate a review and trust system.
- Implement tutor recommendations.
- Implement subject learning path recommendations.

- Develop a bright, youth-oriented, engaging user interface.
- Integrate booking-based messaging feature.

- **Key Activities:**

- Requirements analysis and system design
- Database schema design (PostgreSQL)
- Backend API development (Node.js, Express)
- Frontend development (React)
- Implementation of recommendation module
- Integration testing
- UI/UX refinement
- Documentation and final presentation

---

3. Deliverables

- **Deliverable 1:** Working Full-Stack Web Application (Frontend + Backend + Database)
- **Deliverable 2:** Recommendation Module (Tutor + Learning Path)
- **Deliverable 3:** Final Project Report and Presentation Slides

---

4. Timeline and Milestones

Provide a high-level timeline with key milestones.

Milestone	Description	Due Date	Progress
Project Kickoff	Initial team meeting and requirement finalization	7/2/2026	Done
Phase 1 Completion	Database design + Authentication + Core backend setup	28/2/2026	
Phase 2 Completion	Tutor profiles + Search + Booking system	7/3/2026	
Phase 3 Completion	Reviews + Messaging + UI refinement	15/3/2026	
Final Delivery	Submission of all deliverables	30/3/2026	

5. Roles and Responsibilities

- **Team Members:**
- Yukta Menon: Backend development (API and database integration), recommendation module implementation
- Sujan Vadla: Frontend development (React UI)
- Hridya Reddy: Testing and debugging
- Bharat Reddy: Frontend development (React UI)
- Pranishk Reddy: Testing and debugging

- **Client Contact:** Software Engineering course, Mahindra University

7. Assumptions and Constraints

- **Assumptions:**
- All users belong to the same university.
- No real payment gateway is required.
- Users will manually mark session completion.
- Weekly recurring availability model will be used.
- Messaging is restricted to per-booking threads.
- recommendations are based on booking history and subject mappings.

- **Constraints:**
- Limited development timeframe.
- Platform does not handle financial transactions.

- No administrative moderation role is included.
- Timezone complexity is minimized (single university environment).